PART | - ADMINISTRATIVE
Section 1. General administrative information

Title of project

Reconnect The Westport Slough To The Clatskanie River

BPA project number: 20107
Contract renewal date (mm/yyyy): [ ] Multiple actions?

Business name of agency, institution or organization requesting funding
Lower Columbia River Watershed Council

Business acronym (if appropriate) LCRWC

Proposal contact person or principal investigator:
Name Margaret C. Magruder
Mailing Address 12589 Hwy. 30
City, ST Zip Clatskanie, OR 97016
Phone 503-728-9015
Fax 503-728-9015
Email address  magruder @transport.com

NPPC Program M easure Number (s) which this project addresses
7.6,7.7

FWS/NM FS Biological Opinion Number(s) which this project addresses

Other planning document references

Washington Coastal Protection Fund Steering Committee Funding Plan, 1998
U.S. Army Corps of Engineers Ecosystem Restoration Plan, October 1998
Lower Columbia River Watershed Council Draft Action Plan, 1998

Short description

Improve and enhance anadromous and resident fish habitat by reconnecting the Westport
Slough to the Clatskanie River. A 12 foot culvert placed in the dam blocking the head
of the Westport Slough will reestablish a crucial link for fish migration.

Target species
Coho, chinook, steelhead, chum, resident fish.
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Section 2. Sorting and evaluation

Subbasin
Lower Columbia

Evaluation Process Sort

CBFWA caucus

Special evaluation process

| SRP project type

Mark one or more

If your project fits either of
these processes, mark one

caucus or both Mark one or more categories
X] Anadromous [] Multi-year (milestone- | [_] Watershed councils/model
fish based evaluation) watersheds
X Resident fish | [X] Watershed project [] Information dissemination
[ ] wildlife evaluation [] Operation & maintenance

X] New construction

X] Research & monitoring

[] Implementation & management
[ ] wildlife habitat acquisitions

Section 3. Relationships to other Bonneville projects

Umbrella / sub-proposal relationships. List umbrellaproject first.

Project # | Project title/description

Other dependent or critically-related projects

Project # | Project title/description

Nature of relationship

Section 4. Objectives, tasks and schedules

Past accomplishments

Year | Accomplishment

M et biological objectives?
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Objectives and tasks

Obj Task
1,2,3 | Objective a,b,c | Task
1 Reconnect Westport Slough and a | Remove dam at head of Westport
Clatskanie River Slough
b Place 12’ culvert
2 | Improve, restore and sustain 9 a | Remove dam at head of Westport
miles of degraded salmonid and Slough
resident fish habitat
b Place 12’ culvert
3 | Restorefish accessto 8 streams a | Remove dam at head of Westport
Slough
b Place 12’ culvert
4 | Monitor habitat and water quality a | 5year survey for fish return
b | 5year water quality monitoring
program
5 | Improve public accessto Lewis a | Remove dam at head of Westport
and Clark Water Trail Slough
b Place 12’ culvert
Objective schedules and costs
Start date | End date | Measureable biological FY 2000
Obj# | mmiyyyy | mmiyyyy | objective(s) Milestone Cost %
1 7/1999 9/1999 | Restore historic water X 43.00%
flow
2 9/1999 9/2004 | Fish presence X 23.00%
2 9/1999 9/2004 | Water quality X 34.00%
Total | 100.00%

Schedule constraints
None expected.

Completion date
Construction: September 1999. 5 year monitoring program: 2004
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Section 5. Budget

FY99 project budget (BPA obligated):  $29,850

FY2000 budget by line item

% of
Item Note total FY 2000
Personnel %0
Fringe benefits %0
Supplies, materials, non- %0
expendable property
Operations & maintenance %0
Capital acquisitions or %0
improvements (e.g. land,
buildings, major equip.)
NEPA costs %0
Congtruction-related %43 12,850
support
PIT tags # of tags: %0
Travel %0
Indirect costs %0
Subcontractor %0
Other Monitoring fish and water quality %57 17,000
TOTAL BPA FY2000 BUDGET REQUEST $29,850
Cost sharing
% total project
Organization Item or service provided cost (incl. BPA) Amount ($)
U.S. Army Corps of Plans and spec/EA %28 91,000
Engineers
U.S. Army Corps of Construction Management %5 15,000
Engineers
U.S. Army Corps of Construction %26 83,150
Engineers
Washington Coastal Permits, construction, %14 45,000
Protection Steering maintenance and monitoring
Fund
Lower Columbia River | Revegetation and monitoring %3 10,000
Estuary Program
Columbia County Construction %5 17,000
Parks Department
BPA Construction and Monitoring %9 29,850
Total project cost (including BPA portion) $320,850
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Outyear costs

FY 2001 FYO02 FYO03 FYO04

Total budget $5,500 $5,500 $5,500 $5,500

Section 6. References

Watershed? | Reference

Washington Coastal Protection Fund Steering Committee, 1998 Budget

U.S. Army Corps of Engineers Preliminary Restoration Plan, October 1998,
Portland, OR

Lower Columbia River Watershed Council Draft Action Plan, 1998,
Clatskanie, OR

NOAA Strategic Plan, 1997

I

The Oregon Plan for Salmon and Watershed, 1997, Salem, OR

PART Il - NARRATIVE
Section 7. Abstract

Reconnection of the Westport Slough and the Clatskanie River will restore the historic

water flow from the Clatskanie River to the Columbia River viathe Westport Slough.

This will be accomplished by placing a 12’ culvert in the existing plug at the head of the
Westport Slough.

A 1938 Works Progress Administration (WPA) project closed the Westport Slough to
allow for access to diked land along the Columbia River. This resulted in the slough
becoming a dead waterway. This closure has encouraged sediment buildup and
accumulation of toxins and contaminants in the waterway. The fish habitat has been
severely degraded, decreasing the population of anadromous fish. Resulting temperature
and bacteria conditions, due to sediment buildup and restricted flow, have been a cause of
the Clatskanie River becoming DEQ 303d listed.

The placement of a culvert will restore water interchange, create increased flows and
circulation. This will improve and restore degraded salmonid and resident fish habitat in
9 miles of the Westport Slough. Fish access to eight streams in the Lower Columbia
River Watershed will be reopened to migrants of the Clatskanie River, approximately 24
miles of stream. Off channel flood refuge for migrating fish will be renewed and a
crucial link for fish migration to spawning and rearing areas will be reestablished. It will
aid in restoring natural floodplain functions.
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Improved water movement will aid in flushing sediment from the system. Thiswill
prevent accumulation of contaminants and improve water temperature.

Completion of this project will allow for better recreational boating access for canoes and
kayaks on the Lewis and Clark Water Trail.

The Washington Coastal Protection Steering Committee has made this a priority project
and committed $45,000.00 in funding. Columbia County Parks Department is providing
$17,000.00. The Lower Columbia River Estuary Program has committed $10,000.00.
Columbia Soil and Water Conservation District is providing fiscal administration of the
project without charge.

The project will be implemented by the Army Corps of Engineers following an
Environmental Assessment and development of plans and specifications. A Preliminary
Restoration Plan has been published, October 1998. The construction phase will begin in
July 1999 and be completed by September 1999. The monitoring phase, to assess the
return of fish and to measure water quality, will continue for afive year period after
completion of the construction phase of the project.

Section 8. Project description

a. Technical and/or scientific background

This project has been identified as a high priority project by the LCRWC because of the
large impact area. The LCRWC isin the process of implementing a Watershed
Assessment following the GWEB Watershed Assessment Manual. A large volume of
historical data has been collected and reviewed. Thisresearch has indicated that the
numbers of anadromous fish in the project area have steadily declined since the
placement of the slough plug in 1938 to the present.

The project is located near the mouth of the Clatskanie River, a Columbia River tributary,
at the entrance to the Westport Slough, also atributary of the lower Columbia River. The
site is 2 miles west of the town of Clatskanie, and about 70 road miles northwest of
Portland, Oregon.

The Westport Slough is an historic channel of the Clatskanie River. A slough plug is
located at the head of the slough adjacent to an outer bend of the Clatskanie River. The
plug was built by the Works Progress Administration (WPA) in 1938 to provide road
access to farmland on the Midland Drainage District. The plug blocks all flow from the
Clatskanie River to the Westport Slough. It prohibits fish passage between the two
waterways. The slough has silted in along much of its upper length, as has the bend in
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the Clatskanie River. The Westport Slough has become a dead waterway throughout
much of its length.

Westport Slough has historically supported anadromous species including steelhead,
chinook, coho, sockeye and cutthroat trout. There has been a significant decline in use by
anadromous species due to habitat degradation, flow modification and lack of fish
passage at the plug. Juvenile salmonid rearing areas and adult holding areas have been
lost. The sediment buildup has caused muddy water and increased shallowness. This has
resulted in higher temperatures, low levels of oxygen and accumulation of pollutants.
Reducing temperature would aid in decreasing the predator population which thrivesin
warmer water. Decreased levels of sedimentation will increase juvenile productivity.

The Clatskanie River is an historic anadromous fish stream. It has been cited on the DEQ
303d list for temperature and bacteria. 1t would be a secondary impact area. Opening
this channel would allow for improved flow in and out of the Clatskanie River from tidal
activity from the Westport Slough. Thiswould aid in flushing the sediment buildup that
affects the lower Clatskanie River and contributes to its high temperatures and bacteria
presence.

b. Rationale and significance to Regional Programs

The Westport Slough reconnection would improve conditions for several at-risk
anadromous species. The project supports the salmon habitat improvement objectives of
the Oregon Plan for Salmon and Watersheds. The project lies within Evolutionarily
Significant Units (ESU) for several anadromous species including chinook, chum, coho,
and steelhead. NMFS listing status of these speciesin the Lower Columbiais: Coho, a
candidate for listing; Steelhead, listed as threatened; Chinook, proposed threatened;
Chum, proposed threatened.

By reestablishing flow into Westport Slough from the Clatskanie River, approximately
nine miles of migration and rearing habitat will be immediately returned for use by
Clatskanie River anadromous fish.

Several fish-bearing tributaries to the Westport Slough support small numbers of
anadromous and resident fish. The restored flows to Westport Slough will enhance
access to migration, spawning and rearing habitats for the tributary fisheries. Estimates
provided by the Oregon Department of Fish and Wildlife (ODFW) suggest that access
would be improved to 24 miles of fish habitat.

Implementation of this project restores a significant amount of migration, spawning,
rearing and flood refuge habitat for endangered and threatened anadromous species in the
Lower Columbia. The data from the Monitoring Phase of this project would provide a
foundation for the development of similar waterway openings in the Lower Columbia
floodplain.
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C. Relationshipsto other projects

The City of Clatskanie and the Port of Astoria dredged the lower 1.5 miles of the
Clatskanie River for flood control purposesin September of 1998. This project will
affect flow into the head of Westport Slough.

Restoring the flow from the Clatskanie River to the Westport Slough should aid in
restricting the buildup of sediment in the newly dredged section of the Clatskanie River.

The Westport Slough Reconnection Project is part of the LCRWC Draft Action Plan
developed as part of the Oregon Plan for Salmon and Watershed Restoration. There are
other sitesin the LCRWC Watershed which have been blocked in asimilar way. The
successful completion of this project will create a model to address these additional sites.

Data from the monitoring component will become part of the LCRWC Watershed
Assessment. Water Quality data will be made available to DEQ. Fish Survey
information will be made available to ODFW. Monitoring datawill be provided to the
Lower Columbia River Estuary Program for use in developing their Action Plan. Data
will be available to Columbia County for planning assessments including the Columbia
County Hazard Mitigation Plan.

d. Project history (for ongoing projects)
(Replace this text with your response in paragraph form)
e. Proposal objectives

1. Theprimary objective isto reconnect the Westport Slough and the Clatskanie River
by placing a 12’ culvert in the plug at the head of the Westport Slough. This will
restore the historic channel which was plugged in 1938.

2. Restoring the flow between the Westport Slough and the Clatskanie River will
improve, restore and sustain 9 miles of degraded salmonid habitat. This will be
accomplished through increased water circulation which will flush sediment and
contaminants from the Westport Slough and the Clatskanie River. Removal of the
plug would renew the biological integrity of the stream and will provide a source of
aquatic macrophyte for the Columbia river salmon food chain. It will provide needed
rearing habitat and flood refuge for juvenile salmon and downstream migrants in the
Columbia River. The water quality improvements will be measured through the
LCRWC WQMP.

3. Reestablishing this historic means of fish passage will improve access to 8 streams
which are tributaries of the Westport Slough. Approximately twenty-four miles of
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tributary fishery will be renewed.

. Monitoring habitat and water quality for five years will provide evidence of the
degree of success of the project. A fish presence survey and a Water Quality
Management Plan (WQMP) will be put in place. The WQMP will be part of the
existing WQMP of the LCRWC. Both of these components will become part of the
LCRWC Watershed Assessment.

. The Clatskanie River and Westport Slough are part of the historic Lewis and Clark
Water Trail. Opening this channel will allow the public uninterrupted water accessto
thistrail. It will offer a safe route off of the main channel of the Columbia River.

M ethods

. An Environmental Assessment and Plans and Specifications will be prepared by the
Army Corps of Engineers. A Preliminary Restoration Plan has been published in
October of 1998.

The removal of the plug and placement of the culvert will require excavation of
approximately 2700 cubic yards of material to form the channel to the pipe and to
allow installation of the culvert. Material could be left at both ends of the excavation
to serve as a cofferdam. Thiswould allow all work to be performed in the dry.
Backfilling of the road would require replacement of about 400 cubic yards of
material, which would be obtained from the required excavation. Approximately 240
cubic yards of rip rap and 80 cubic yards of rip rap bedding would be required on
both the upstream and downstream channel slopes.

Some project maintenance may be required, in the form of sediment and debris
removal, in the project site area. The extent of this maintenance should be limited
and is addressed in the project budget.

Tasks required to construct the project are:
Mobilization and demobilization

Demolition of roadway, clearing and grubbing
Excavation for culvert and upstream and downstream approaches
Construction of culvert

Backfilling of culvert

Placement of rip rap and bedding

Removal of cofferdams

Reconstruction of roadway

Seeding and planting slopes and construction area
Maintenance

The expected results will be improved water circulation and flow to aid in natural
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removal of sediment from the streams and a natural restoration of aquatic habitat.

2, 3.0bjectives 2, and 3 will be met by removal of the dam and placement of the
culvert as described in Objective 1. The expected results will be improved salmonid
and resident fish habitat in a presently degraded area. Temperature and bacteria
conditions are expected to improve to alevel which will favorably support
anadromous fish life cycles.

4. A monitoring program will be implemented to monitor fish presence in Westport
Slough and the 8 tributaries. Fish presence will be monitored by the LCRWC during
periods of anadromous fish migration. We will partner with ODFW to implement an
effective program to meet this goal.

The LCRWC presently conducts a WQMP under the guidance and using the
protocols of Oregon Department of Environmental Quality (DEQ). The LCRWC has
aWQMP with a Quality Assurance/Quality Control (QA/QC) component developed
in cooperation with DEQ. To evaluate the effects of the Reconnection Project
several sites along the Westport Slough and Clatskanie River will be identified for
testing. The parameters used will be temperature, dissolved oxygen, conductivity,
turbidity, pH and bacteria These will be sampled on a monthly basis.
Macroinvertebrate sampling will be done on a semi-annual basis. This Monitoring
Project will have a duration of 5 years.

5. Objective 5 will be met by removal of the dam and replacement of the culvert as
described in Objective 1. Evaluating increased public use will be difficult. The
Lewis and Clark Water Trail Committee has offered design input to assure that the
project is adequate to meet the needs of the boating public. The Lewisand Clark
Water Trail Committee will attempt to monitor and record this component and
provide pertinent data to the LCRWC regarding use of this waterway.

0. Facilities and equipment

Project construction will be carried out by the U.S. Army Corps of Engineers. All
equipment for construction will be their responsibility.

Future possible maintenance, in the form of sediment and debris removal, will be
contracted.

Monitoring equipment for the LCRWC WQMP has been provided by DEQ. It includes:
* Vemco Minilog

* NIST Thermometer

» Hach Digital Titration Kit

* YSI Conductivity Meter

» Hach 2100P Turbidimeter

» Orion 210 pH Meter
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* Macroinvertebrate sampling equipment

Bacteriatesting will be done by the City of Clatskanie.

h. Budget

This project has received wide support throughout the Region, as is evidenced by the
degree of cost-sharing already committed to the project. The BPA cost-share of
$29,850.00 would be less than 10% of the entire budget. Thiswould be an investment
that would allow this project to be implemented and would have effects far beyond the
actual congtruction site.  The $12,850.00 of BPA funds would allow the project to meet
the Construction Phase costs. The physical reconnection of the Westport Slough and the
Clatskanie River will initiate a process of natural restoration that will impact the
salmonid life cycle throughout the reaches of the Clatskanie River, the Westport Slough,
8 slough tributaries with over 24 miles of stream, and the mainstem Lower Columbia.

The Monitoring Phase of the project will provide significant water quality data and fish
presence data. The BPA cost over a5 year period would be $17,000.00, 6% of the cost
of the entire project and 68% of the Monitoring Phase. This investment will provide
important water quality data for development of future action plans by the LCRWC,
DEQ, LCREP, ODFW and other agencies that depend upon water quality data in their
decision making process. The fish datawill be useful in providing sound scientific
information to sustain the theory of improving habitat by increasing circulation, flushing
sediment, decreasing temperature and bacteria and increasing oxygen and aquatic
macrophyte by reconnecting previously closed waterways. The Monitoring Phase is an
integral part of the project. It will be used to provide the defensible basis to enact similar
reconnection projectsin the Lower Columbia River Watershed.

The increased public use of the Lewis and Clark Water Trail by the boating public will
amplify the significance of this project by raising public awareness of the watershed
restoration process. Thiswill serve to magnify the monetary investment by providing a
public education site on an historic water trail.

Section 9. Key personnel

U.S. Army Corpsof Engineers. Responsible for Environmental Assessment, Plans,
Specifications and Construction Phases of the project.

Other components of the project are coordinated by the LCRWC Coordinator with the
advisement of the LCRWC membership and Technical Committee.

Margaret C. Magruder, LCRWC Coordinator: Part-time position, 100 hours per
month. Masters Degree, Syracuse University, Syracuse, New Y ork, 1973. Bachelors
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Degree, Willamette University, Salem, Oregon 1970. Owner/operator sheep ranch, 1978-
present. Secretary/Treasurer Marshland Drainage District 1974-present. Member
Oregon Board of Agriculture 1994-present. Member of the North Coast Basin Advisory
Committee for Agricultural Water Quality Management Plans, 1998. Columbia County
Budget Committee 1998. Active in avariety of agricultural and civic organizations. Life
long resident of the Lower Columbia Region. Asa Drainage District Board Member
active in coordination of U.S. Army Corps of Engineers projects and annual inspections.
Has served as LCRWC Coordinator since the Council was formed in December 1997.
Sole employee of LCRWC. Responsible for all Council activities, action plan and
project development, funding and implementation. Has developed a Water Quality
Monitoring Plan for LCRWC. Performsin-field WQ testing procedures. Presently
coordinating implementation of Watershed Assessment.

Columbia Soil and Water Conservation District (ColSWCD): Sponsor of the
LCRWOC, provides technical and physical assistance through a Watershed Technical
Specialist and Natural Resources and Conservation Service (NRCYS) staff.

Section 10. Information/technology transfer

Throughout the project timeline, updates will be published in local newspaper in the

LCRWC monthly column. The public will be informed of all actions during the regular

meetings of the LCRWC. A Final Report at the completion of the construction phase of

the project will be provided for all participants. Thiswill be made available to the

Governor’s Watershed Enhancement Board (GWEB) and other pertinent agencies.
Reports on the Monitoring Phase of the project will be made available on an annual
basis. Data from the project will be provided to DEQ as part of the LCRWC WQMP.
Data from the project will become part of the LCRWC Watershed Assessment document.

Congratulations!
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